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California Hazardous Waste Program Overview

The proposed RCRA Grant Work Plan supports the Department of Toxic Substances Control’s
(DTSC) Mission:

“To protect California’s people and environment from harmful effects of toxic substances
by restoring contaminated resources, enforcing hazardous waste laws, reducing
hazardous waste generation and encouraging the manufacture of chemically safer
products.”

Additionally, the Program strategies, tasks, and activities described in the proposed RCRA Work
Plan that follows also supports the following goals and objectives in EPA’s Strategic Plan FY
2011-2015:
Goal 3: Cleaning Up Communities and Advancing Sustainable Development
Objective 3.2: Preserve Land: Conserve resources and prevent land contamination by
reducing waste generation, increasing recycling, and ensuring proper management of
waste and petroleum products.

Objective 3.3: Restore Land: Prepare for and respond to accidental or intentional
releases of contaminants and clean up and restore polluted sites

Goal 4: Ensuring the safety of chemicals and preventing pollution
Objective 4.2: Promote Pollution Prevention
Goal 5: Enforcing Environmental Laws
Objective 5.1: Pursue vigorous civil and criminal enforcement that targets the most

serious water, air, and chemical hazards in communities. Assure strong, consistent, and
effective enforcement of federal environmental laws nationwide.

The activities described in the Work Plan involve all organizational programs at DTSC. The
following document is organized according to the core program that performs the work.



PROGRAM SPECIFIC WORK PLANS
HAZARDOUS WASTE MANAGEMENT PROGRAM
ENFORCEMENT AND EMERGENCY RESPONSE DIVISION WORKPLAN

COMPLIANCE ASSURANCE

The goal of the monitoring and enforcement activities enumerated in this grant
application is to secure and maintain a high level of compliance with State and Federal
hazardous waste laws and regulations. The Enforcement and Emergency Response
Division (EERD) monitoring and enforcement activities form the core regulatory
presence in California and compliment federal and local government efforts to provide:
1) a credible deterrent to polluters; and 2) incentives to achieve a greater level of
compliance with hazardous waste laws and regulations. EERD intends to complete all
work agreed upon, and will use its expertise, experience, and professional judgment to
move resources among program elements, activities, and initiatives in addressing the
most pressing hazardous waste issues and needs as they arise.

The work that will be conducted by the Department of Toxic Substances Control's
(DTSC) EERD will occur in the program elements, activities, and initiatives described
below. EERD estimates that 17 Personnel Years (PYs) will be expended in each year
of this three-year grant. Of those, a maximum of 2 PYs will be expended each year for
the Mexico Border Grant, and a maximum of 2 PYs will be working with the Certified
Unified Program Agency (CUPA)/generator inspection activities. In addition, $100,000
in contracts will be used to augment the Mexico Border efforts.

The activities detailed in this work plan meet the RCRA Core Program guidelines
detailed on March 4, 2014, grant guidance provided to DTSC by United States
Environmental Protection Agency (U.S. EPA), and the U.S. EPA FY 2011-2015
Strategic Plan Goal 5, Objective 5.1 by enforcing environmental laws to assure strong,
consistent, and effective enforcement of federal environmental laws.

l. INSPECTION AND MONITORING

The key to any regulatory program is an effective inspection and monitoring
system. EERD will work in partnership with the U.S. EPA, California
Environmental Protection Agency (Cal/EPA), and local CUPAs to fully implement
and assure compliance with the Resource Conservation and Recovery Act
(RCRA) standards as applied to generators, transporters and Treatment,
Storage, or Disposal Facilities (TSDFs). EERD’s compliance monitoring efforts
will occur through the completion of combined State and Federal core program
inspections and initiatives set forth below. In accordance with the Government
Performance and Results Act (GPRA) Goal 9, Objective 1 (Enforcement Tools to
Reduce Non-Compliance) Sub-objective 2,
incorporate environmental justice considerations in its compliance monitoring,
and deter non-compliance by targeting at lleast 50 percent of all compliance
monitoring activities in high-risk, disproportionately exposed communitiesL
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A. CORE INSPECTION ACTIVITIES

EERD will conduct statutorily mandated facility and generator inspections
consistent with the California program RCRA authorization. EERD has
developed a system to target and schedule facilities for inspection. This
system includes consideration of factors such as “off-site rule facilities”
(annual inspections), incinerators (annual inspections), operating Treatment,
Storage, or Disposal (TSD) (biennial inspections), federal facilities (annual
inspections), closed facilities and post-closure permitted facilities which
require post-closure permits (at least every three years or more frequently
depending on potential risk). This approach has been used successfully for
the past several years and is anticipated to be used in preparing future
targeting. (Note: Post-closure permitted facility inspections were changed
from bi-annual to tri-annual, in fiscal year 2004-05). \By July 1 of each year of
the three year grant period, EERD will submit a list of the facilities to be

itand will be submitted under a separate cover but is by reference a part of
EERD’s grant commitment. |

lUniverse (RCRAInfo)

_ - W Commented [SJ8]: Suggest inserting CA Universe table here.

- {Commented [SJ6]: The list should include anticipated quarter }

the inspection will be completed.

- {Commented [WK7]: Key Commitment to highlight ]

f
DTSC wants to identify a different number using a different
database identify below table.

Commented [SJ9]: Suggest that the narrative below can be
reduced and incorporated into a table or listed as concise bullet

| points.

Active
Active Storage
Land and/or Post-
Disposal | Treatment | Closure LOGs SOGs Transporter
# # # # # #
Number of LOGs listed in HWTS = #
L 777777777777777777777777777777777777777777777777777777 -
Number of Actual (A) or Estimated number
Committed Grant | Potential (P) Grant of Hours to
Inspections per Covered Complete
Type of Inspection year Inspections Inspection
CEls of TSDFs 37 A 31 to 226
CEls of Post-
Closure Facilities 7 A ?
LOGs 4 A 2
Transporter 0 P ?
OAM 2 2 2
Financial
Assurance Reviews ? ? ?
Used Oil Recyclers ? ? ?

1. FACILITY INSPECTIONS



Facility inspections conducted during the grant cycle will be performed in
accordance with the inspection lists submitted on or before July 1 of each

comprise the majority of facility inspections planned by EERD. All
inspections, investigations, and enforcement response activities will be
conducted in accordance with prevailing policies and procedures.
Currently, EERD plans to conduct the following facility inspections:

Type of inspection # of Inspections

Planned per Year

CEl-operating facilities 37-39
CEl-post closure permits 7-11
Groundwater Monitoring As resources are
Evaluation available
(GME)

Groundwater Operation and As resources are

Maintenance Inspection available
(OAM)

Groundwater Monitoring Report As resources are
(GAR) available
Focused Compliance Inspection As resources are
(FCI) - Incinerators available
FCI - Land Disposal Facilities 2

In addition, EERD anticipates that during the grant period, Follow-Up
Inspection (FUI) activities may be carried out at facilities that require more
monitoring than is afforded through a single CEl, to assure compliance
with RCRA standards. FUIs occur in addition to regularly scheduled CEls,
and may include, but will not necessarily be limited to, in-depth record
reviews, remote surveillance, monitoring manifested wastes entering or
leaving facilities, and mass balance reviews. FUIs may require several
visits to a facility during the course of a year to respond to particular
situations or environmental concerns. An FUI is not required under the
grant, but may be an authorized activity if resources are available to

conduct this work. EERD will inspect a minimum of 50 TSDFs annually as - -

part of the grant work commitment, which will consist of a mix of the
various categories listed above. ]

inspections.

DTSC views GME and O&M inspections to be an important element of
comprehensive environmental regulation of facilities in California. A new
type of groundwater inspection, GAR, will be added as another element. it
will start as a pilot project during the first fiscal year and if successful, will
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become available to EERD, GME, O&M, and GAR inspections will be
considered for incorporation into the annual work plan defined by the
grant.

EERD'’s Focused Compliance Inspections (FCIs) are similar to CEls but
mainly focus on a specific regulated activity such as, Import/Export, TSD
Used Oil Recycler, Boiler/Industrial Furnace, Incineration, Land Disposal,
and Universal Waste Rule. FCls can be substituted for CEls at operating
TSDFs provided that the TSDF has a good |compliance track record.

2. GENERATOR INSPECTIONS

EERD will perform RCRA generator inspections in CUPA counties and
cities. A total of four (4) generator inspections are planned for each year

counties under “Standardized Permits” for purposes of State law, and
regarded as RCRA generators for purposes of this grant. EERD will give
priority consideration to inspecting Large Quantity Generators (LQGS),
generators operating in high-risk, disproportionately exposed
communities, and generators in under-performing CUPAs where any
resultant enforcement could have the added benefit of fostering and
developing the CUPA enforcement expertise and capacity. The minimum
number of generator inspections performed under the grant will be four (4)
conducted each year.

3. TRANSPORTER INSPECTIONS

Persons who transport RCRA hazardous wastes will be inspected to
assure compliance with regulations governing the transportation of those
hazardous wastes. Specific inspection activities will include reviews of

year when resources are available.
B. INITIATIVES|

The initiatives described in this section are intended to identify violators of
federal and state laws and regulations, illegal hazardous waste treatment and
disposal practices, and companies that illegitimately include themselves
within exclusions and exemptions to RCRA Subtitle C provisions. These
focused efforts serve many purposes:

1) Collect information to better understand the unique aspects of a discrete
subset of the regulated community;

2) Bring enforcement and compliance resources to underserved
environmental justice communities that are impacted by non-compliant
businesses;

3) Raise awareness of a particular issue, hazard or regulation;
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4) Level the playing field where some businesses are suspected of operating
at a competitive advantage through non-compliance; and

5) Increase compliance by providing a higher level of focused inspection and
enforcement.

During the period of this grant, EERD may develop additional initiatives.
EERD will submit an amendment to the U.S. EPA Project Officer before any
grant resources are committed to such projects. EERD, in cooperation with
U.S. EPA and CUPAs, will also consider joint initiatives (e.g., geographic or
sector-based initiatives devised by U.S. EPA).
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Goal 2 — Improve Communication:

Improve the public availability of information and increase
transparency and public involvement within overburdened
communities.

Provide publicly accessible online GIS maps and other
information, such as permitted hazardous waste facility
locations relative to burdened communities, as determined by
CalEnviroScreen data.

Provide publicly accessible CalEnviroScreen scores and/or
screening tool rankings of the most burdened and at risk
communities located near DTSC permitted facilities.
Implement a pilot project that allows for greater transparency
and opportunity for public comment on proposed DTSC
enforcement settlements.

Provide online public access to EERD inspection data and key
documents for TSDFs.

Draft regulations to require the electronic submittal of permitting
and cleanup related information to enhance public availability.
Develop an environmental justice website that highlights
environmental justice data and measures, resources for
burdened communities, CalEnviroScreen information and links,
grant funding opportunities, environmental justice related news,
and environmental justice contacts.

Develop strategies to increase public participation activities for
permitting of hazardous waste facilities.

Increase press releases for enforcement actions occurring in
burdened communities, as deterrents for non-compliance and
prophylactic industry compliance.

Goal 3 —Improve Coordination and Collaboration:

Maximize impact and effectiveness of resources by coordinating

and collaborating with the public, academia, and federal, state,

and local agencies.

Provide environmental justice fundamentals training to EERD

and Permitting staff to increase staff understandings of

environmental justice principles.

Participate in the Cal/EPA EJ Compliance and Enforcement

Work Group to conduct multi-media enforcement activities in
areas

Continue support of the 710 Corridor Discovery Pilot Study.
an EJ Student Internship Program
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e Maintain, and when resources allow, expand organizational
support for community task forces and the Innovation, Value,
Access, & Networking (IVAN) online reporting tool.
e Provide training and develop guidance on roles and
responsibilities for governmental liaisons/problem solvers
statewide on the use of reporting networks, and collaborating
with community organizations. Commented [SO37]: This should be revised or removed.
Commented [SO38]: This needs to be revised.

Statewide Task Forces

DTSC will continue to participate in six community-led monthly task
forces statewide.

The current community-led task forces (subject to change) include:

¢ Kern Environmental Enforcement Network Task Force (KEEN)

e Fresno Environmental Reporting Network Task Force (FERN)

o Imperial County Environmental Justice Task Force — ICEJTF

e East Coachella Valley Task Force

¢ Inland Valley (San Bernardino and Riverside Counties) Task Force
hosted by CCAEJ

¢ LA County Environmental Justice Network (LAEJN)

b. ELECTRONIC WASTE

EERD will consider a two- to three-year initiative to inspect California
handlers of universal waste (UW) lamps, batteries, and mercury-
containing equipment. EERD’s recent experience in investigating
complaints received from the public has shown that many such UW
handlers also collect electronic waste, and that the federally regulated
universal waste streams (particularly UW lamps) have the potential to be
significantly mismanaged.

DTSC, not local regulatory agencies, has primary responsibility for
regulating companies who collect universal waste from offsite. Since UW
lamps and batteries have a relatively low recovery value and may be
regarded as “liability waste streams” by small companies, they have a
higher potential to be mismanaged than electronic devices that can be
refurbished, salvaged, or recycled. As part of the new initiative, EERD
would focus on inspecting companies that collect both federally regulated
UW and electronic waste, and would plan to inspect ten such handlers
each fiscal year if implemented.



c. USED OIL

EERD in coordination with CalRecycle will continue to provide oversight of
transporters, transfer stations, and recyclers of used oil in accordance with
California’s Hazardous Waste Control Law. Inspection and enforcement
efforts will continue within the used oil sector to ensure proper
management, with the intention of ultimately contributing toward an
increased used oil recycling rate. In addition, the Department’s Used Oil
Team will continue to focus on establishing and maintaining Used Oil
Testing and Reporting Agreements with out-of-state facilities to provide
out-of-state used oil testing options for California’s transporters. In 2014,
the Department will begin a mandated program with out-of-state re-
refiners. Used oil re-refining agreements will be established with out-of-
state re-refiners that receive California used oil. Re-refining incentives will
be paid out by CalRecycle, while the Used Oil Team will conduct site visits
verifying the re-refining process. The Used Oil Team also looks forward to
working with CalRecycle as a result of the Life Cycle Analysis for Used Oil
that was conducted, and the Used OIl Life Cycle Assessment Report to
the Legislature. Findings highlight areas for improvement within
California’s used oil program. The Department will work with CalRecycle
on implementing recommendations for improving California’s used oll
program and increasing used oil recycling rate.

d. SCRAP METAL RECYCLING

DTSC's EERD and Office of Criminal Investigations (OCI) are working on
a joint initiative to conduct inspections and investigate complaints at scrap
metal recycling facilities statewide. A majority of scrap metal recycling
facilities are located within communities experiencing multiple
environmental impacts. This initiative is focusing on recyclers who may
accept vehicles, appliances, mixed scrap metal, baghouse dust, e-waste
and other metal-containing wastes. Metal dusts and other chemicals from
the processing of these wastes often create off site impacts to neighboring
communities. DTSC is collaborating with local air districts, CUPAs, and
other state agencies on a multimedia, multi-agency inspection effort to
inspect metal recycling facilities Statewide, to ensure compliance with
environmental laws and regulations with DTSC requirements. Fourteen
(14) site inspections/ investigations have been conducted altogether in
both the Southern California areas of Sun Valley and Fontana as well as
in the Central Valley areas of Hanford, Visalia, and Fresno. The team is
currently addressing the violations found, such as storage of hazardous
waste in piles without authorization, illegal disposal of hazardous waste,
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mismanagement of hazardous waste, and receiving appliances/e-waste
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2. AUTHORIZED AND COMMITTED INITIATIVES
a. NONE AT THIS TIME

If new or additional funding or staff resources become available during the
term of the grant, DTSC, in partnership with U.S. EPA, will explore
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EERD will continue its partnership with Cal/EPA and the CUPAs to assure that
the hazardous waste generator program in California meets federal expectations
and more importantly provides suitable protection for the citizens of the State.
This will entail working with the approximately eighty-three (83) separate local
programs. DTSC efforts will include but are not limited to coordinating with
Cal/lEPA, evaluating CUPA inspection, enforcement, and recordkeeping, and
assisting in the collection, analysis, and submittal of data to document
management activities. This will be done by conducting the activities outlined
below.

A. ASSISTANCE

EERD will continue to provide guidance and technical assistance to both the
local regulators and the regulated community regarding RCRA hazardous
waste requirements within California, with a specific focus on RCRA resource
recovery and recycling issues, hazardous waste classification, and RCRA
generator activities. RCRA activities that are eligible to charge to the grant
include workshop/seminar presentations, responding to verbal and written
inquiries from CUPAs and the regulated community, onsite facility
evaluations, and development and distribution of fact sheets intended to
provide focused guidance on specific issues.

B. EXTERNAL TRAINING

EERD will continue to provide training to local governments to help meet
their training needs. The date, location, subject, and number of classes
delivered, and the date and type of training technical assistance provided
will also be included in grant reports.

C. INDEPENDENT OVERSIGHT

EERD will continue to conduct independent generator inspections on a limited
basis (along with appropriate enforcement follow-up) within CUPA
jurisdictions to ensure the hazardous waste generator program is being
implemented properly at the local government level. These inspections would
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focus on the CUPA’s ability to conduct generator inspections and evaluate
compliance status of regulated facilities, enforce State and federal laws and
regulations, provide compliance assistance, respond to complaints, and
implement timely and appropriate enforcement activities. The generator
inspections will be primarily conducted at generator facilities that were
recently inspected by a CUPA. EERD will work with U.S. EPA to determine
the appropriate generators to inspect based on any national priorities or other
appropriate factors. In special circumstances, EERD may inspect generators
that have not been recently inspected by a CUPA. This function is part of
evaluating the CUPA's hazardous waste program. It is also intended that
these inspections will help to foster the abilities of the local programs to
identify violations, collect necessary evidence, prepare reports that support
and document violations and, where appropriate, take enforcement actions.

EERD will also step in and take actions when it has been determined that
the CUPA is unwilling or unable to properly enforce RCRA requirements.
EERD will conduct at least four (4) independent generator oversight
inspections under the grant each year.

. UNIFIED PROGRAM INFORMATION COLLECTION AND REPORTING
Data Analysis
EERD, in cooperation with Cal/EPA, will lensure the CUPASs are properly

collecting and maintaining the required data through the onsite CUPA triennial

required to be submitted annually by CUPAs to Cal/EPA and will be evaluated
and analyzed to identify indicators of CUPA performance in implementing the
generator program, such as inspection and compliance rates. Cal/EPA’s
California Environmental Reporting System (CERS) went live in January
2013. Businesses that generate hazardous waste are now required to enter
facility and hazardous waste information into CERS. CUPAs must enter
results of all generator inspections, including compliance and enforcement
data. This electronic reporting system aims to improve data collection, quality
and timeliness. It will also facilitate statistical compliance data reporting to
U.S. EPA.

U.S. EPA may periodically view implementation progress of CERS by visiting |

inspection and enforcement data is reported to U.S. EPA in a timely and
accurate fashion so it can be uploaded to the national RCRAInfo system.

. U.S. EPA ENFORCEMENT REFERRALS |

If U.S. EPA makes enforcement referrals to DTSC, for inspections conducted
by U.S. EPA, EERD will take appropriate enforcement in consultation with
U.S. EPA.
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F. PERIODIC EVALUATIONS OF LOCAL CUPA PROGRAMS

EERD, in conjunction with Cal/EPA, will also continue to evaluate the CUPA’s
implementation of the hazardous waste program, including the RCRA

elements. In the past, these evaluations have included a summary of program

activities as well as compliance with RCRA goals and objectives. EERD wiill
continue to focus on how the CUPAs are implementing the RCRA hazardous
waste regulatory program and what they need to do better. [The newer
evaluations are expected to be more qualitative in looking at the classification
of violations and the appropriateness of the enforcement action taken as
opposed to quantitative assessments of just the number of inspections

conducted as a function of the total number of businesses in the jurisdiction.

COMPLAINT INVESTIGATIONS

Where violations of federal hazardous waste laws are alleged or suspected,
complaint investigations and related enforcement actions will be conducted and
charged to the RCRA grant. Time recorded in conducting a complaint
investigation will begin when a decision has been made to commence the
investigation. This decision will be based on information received and verified,
or on reasonable belief that federal hazardous waste laws are being violated.
Complaint investigations generally begin with an in-depth review of the alleged
violation history through various federal and State databases containing
inspection and enforcement histories as well as waste management
databases. Complaints may be closed based on electronic reviews, field
investigations, consultations with other governmental agencies, or other
information.

All appropriate accounting codes will be used when complaint investigations are
charged against the RCRA grant. Time will cease being charged to the RCRA
grant for any complaint investigation once it has been documented that federal
laws have not been violated, or after completion of the appropriate report,
whichever occurs first.

ENFORCEMENT ACTIVITIES

DTSC will take appropriate enforcement against all RCRA violators (e.g.,
facilities, generators, and transporters) discovered through the program
elements, activities, and initiatives set forth in this application, pursuant to
DTSC'S Enforcement Response Policy [EO-02-003-PP] updated January 2008,
successive amended versions of that policy, and other DTSC policies and
procedures relevant to enforcement response action, and will follow the Quality
Assurance Project [Plan dated April 30, 1996 and approved by U.S. EPA on
January 10, 1997, or any updates to this pIanL DTSC will:

e Take timely and appropriate enforcement actions consistent with DTSC'’s
policies;

e Evaluate and bring to timely closure self-disclosure of violations received
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by DTSC;

e Assure investigation and appropriate action for open tips, citizen
complaints, and/or DTSC referrals, as set forth in DTSC’s Complaint
Policy Procedure [EO-02-008-PP] dated January 2008 or any updates to
this policy.

e Invest compliance monitoring resources to support the development of
enforcement actions against Significant Non-Compliers (SNCs) with
violations in more than one State or location. U.S. EPA will assist EERD
in identifying multi-State violators;

e Pursue appropriate enforcement actions for environmental violations
identified through environmental justice initiative work;

e Assure that violators return to compliance in a timely manner; and,

e Promote waste minimization and recycling through Supplemental
Environmental Projects, when appropriate.

DATA ENTRY, MANAGEMENT, AND REPORTING |

DTSC will continue to develop and maintain the EERD EnviroStor database and
work with Region 9 staff to coordinate data sharing from this database with the
RCRAInfo System. DTSC will report inspection, violation, and enforcement data

tracking of RCRA core measures. DTSC will assist U.S. EPA by auditing the
data translated to RCRAInfo and confirming via email that data transmitted to
RCRAInfo is accurate,

A. DATA ENTRY AND MANAGEMENT

During this grant cycle, DTSC commits to improvement of data quality in the
RCRAInfo subtitle C module, focusing on correctness, timeliness, and
efficiency of data submittals into RCRAInfo. EERD will also participate in the
State Review Framework to confirm data accuracy submitted to RCRAInfo.

DTSC will:
e Transfer data to RCRAInfo on at least a monthly basis;

¢ Load files conforming to RCRAInfo translation load rules
procedures, directly into Central Data Exchange (CDX);

e Transmit RCRAInfo data using U.S. EPA standards and XML
schema to convert Inspection, Violation, and Enforcement data in
the Central Data Exchange (CDX);

 |Develop a quality assurance/quality control edit check in the
system;

e Run RCRAInfo reports and identify and correct discrepancies
between EnviroStor and RCRAInfo; and,
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VI.

e Continue to work to correct any data deficiencies noted in the
EnviroStor data system.

DTSC's ability to achieve accurate data upload through CDX is dependent on
U.S. EPA'’s ability develop appropriate change and deletion functions for
RCRAInfo through the CDX data upload process. |

MISCELLANEOUS ACTIVITIES

In addition to meeting the above-described commitments in the areas of
compliance assistance, compliance incentives, compliance monitoring,
enforcement, and data entry and reporting, EERD will engage in the following
activities:

A. COMPLIANCE ASSISTANCE

Compliance assistance activities by EERD will focus on newly regulated
handlers, small businesses in priority industrial sectors, small businesses with
compliance problems, and businesses operating in high-risk,
disproportionately exposed communities. Additionally, EERD will offer
compliance assistance to all respondents in enforcement actions. The
assistance offered by EERD will take various forms including, but not limited
to, consultations and referrals when requested, the development and
distribution of informational materials, mailing letters and announcements to
interested persons, and responding to individual telephone calls and letters
from persons posing specific compliance-related questions. EERD will focus
on pollution prevention efforts to assist businesses with implementation of
Best Management Practices and alternative technologies to reduce the
amount of toxic S s-used and waste generation. EERD wiill
also support compliance assistance and work conducted by the EJ
Environmental Enforcement Task Forces throughout California.

B. COMPLIANCE INCENTIVES

The Cal/EPA Recommended Guidance on Incentives for Voluntary Disclosure
provides an incentive for compliance by encouraging the regulated
community to voluntarily discover, disclose, and correct violations before they
are identified by regulatory agencies for enforcement investigation or
response. When self-disclosures are received by EERD, they will be
evaluated in accordance with the Cal/EPA guidance and entered into EERD
EnviroStor. Self-disclosed violations will be distinguished from other
violations recorded in the data system by using the Facility Self-Disclosure
(FSD) code in the inspection type field. [

C. MANIFEST ENFORCEMENT COORDINATION

These activities involve the development and use of reports from the HWTS
manifest data system. Those reports enable EERD to study business
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VILI.

patterns that point to potential violations, and to target specific violators.
EERD will use manifest enforcement tools to support issuance of
enforcement orders, to develop probable cause to target inspection resources
and support search warrants, and aid in criminal and civil cases during trials
and negotiations. In addition, EERD may conduct initiatives based on this
system, e.g., identity theft (where one entity is routinely using another entity’s
identification number).

CALIFORNIA-MEXICO BORDER PROGRAM

The Border Area encompasses a band sixty-miles-wide on either side of the line
that separates California from Mexico. Since pollution does not recognize
international boundaries, activities that contribute to environmental improvement
conducted within the broadly defined region can be counted towards the Border
Program.

EERD proposes to expend up to two (2) PY and up to $100,000 in contract
funds in each year of this grant that will be used to further the goals and
objectives of the Border 2015/2017 bi-national program as related to the
management of hazardous waste.

U.S. EPA and its Mexican counterpart agency, Secretaria de Medio Ambiente y
Rescursos Naturales (SEMARNAT), in conjunction with California are currently
working under the new US-Mexico Border 2020 Program, a bi-national, eight
year environmental program with five goals. The agreement was signed August
2012 and followed the Border 2012 Program. Goals 3 and 5 of the five goals
have objectives that pertain to waste management compliance, enforcement, and
environmental stewardship. DTSC is one of several California environmental
agencies that are state partners under Border 2020.

Three areas of activities to be implemented under the RCRA State and Tribal
Assistance Grants (STAG) are:

0 Border 2020 Program Coordination and Support
o Surveillance & Enforcement
o0 Compliance and Enforcement Capacity Building

A. BORDER 2020 PROGRAM COORDINATION AND SUPPORT

1. DTSC will lead, or co-lead with other agencies, and participate in the
California Border Enforcement Task Force and the Binational
California/Baja California Waste and Enforcement Task Force, the
Border-wide Waste Policy Forum, and the National Coordinators
Meeting and other associated Border 2020 meetings that focus on
border waste management, enforcement, pollution prevention, and
voluntary stewardship programs. The California and Binational Waste
and Enforcement Task Force will meet not more than three times per
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year. The Waste Policy Forum will meet once every other year and the
National Coordinators Meeting (NCM) will meet at least once every
other year, but not more than every year.

2. Attendance at these meetings will require international travel and
DTSC will work to obtain necessary advance approvals.

3. DTSC will coordinate with Cal/EPA, the Cal-Recycle, U.S. EPA, and
other border task force members to propose, coordinate, and
implement border priorities and activities through the border state and
binational task forces. The task forces will communicate regularly via
emails, conference calls, and meetings to address specific border
waste and management including compliance and enforcement issues.

4. DTSC will designate a point of contact to lead and coordinate activities
associated with planning and hosting the task force meetings including
outreach for the binational meetings to facilitate and encourage
attendance at the public session of the meetings. DTSC will
coordinate with U.S. EPA to provide Spanish-English translation
services for all binational meetings.

5. DTSC will report hazardous waste related information associated with
the requirements of the Consultative Mechanism, the existing
agreement for binational communication on the siting of hazardous
waste facilities in the border region.

6. DTSC will facilitate communication between Mexican state and federal
enforcement agencies to address import/export issues of hazardous
waste or hazardous materials being shipped for recycling.

B. SURVEILLANCE & ENFORCEMENT

1. DTSC will continue their border inspections associated with
Northbound and Southbound surveillance and enforcement of
hazardous waste shipments through the California Ports of Entry
(POE), while working closely with key partners such as US Customs
and Border Protection (CBP), San Diego County and others.

2. DTSC will monitor waste shipment activities, as necessary, by taking
representative samples of hazardous waste shipments and conducting
follow up communications to verify that the waste reached its final
destination where needed.

3. DTSC, upon request from CBP, will participate in special operations
conducted at the POE of U.S and Mexico where resources allow.

4. DTSC will report on their border inspection activities and the results of
these activities in DTSC'’s mid-year and end-of-year reports. DTSC will
also provide a verbal report on the inspection program at each
quarterly Waste and Enforcement Task Force meeting, and as
necessary provide audio-visual reports. The mid-year and end-of-year
reports will provide data on the types and volumes of waste being
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imported or exported and the potential risks associated with those
wastes and include the following minimum information:

a. total number of mobile highway shipment, railroad cargo
shipment, and fixed facility inspections conducted;
geographic location of the inspections;
import or export destination of RCRA-related cargo;
hazard class and amount of RCRA-related material;
whether the cargo was related to a Maquiladora industry;
sampling event information, if applicable;
identification of any DTSC trans-boundary-related violations;
enforcement actions taken, and penalties collected;

Se@~oaoogo

5. DTSC will annually assess their inspection program and implement
any changes that would make it more effective. Any proposed
changes will be shared with the California Border Enforcement Task
Force including U.S. EPA.

C. COMPLIANCE ASSISTANCE TRAINING

DTSC and San Diego County Department of Environmental Health staff
will conduct hazardous waste management training workshops in the
cities of Mexicali and Tijuana, B.C. Mexico. Past training sessions
conducted in Mexico have proven to be very successful with several of
the training sessions having the maximum number of participants. The
DTSC will team with Procuraduria Federal de Proteccion Ambiente
(PROFEPA) and SEMARNAT in providing the training. Previous
evaluation results of the training showed high marks and participants
requested more similar training/workshops. During the coming grant
cycle, DTSC will provide training on: 1) the requirements for import and
export of hazardous wastes, 2) transportation and transporter registration
requirements, and 3) training on hazardous waste classification using a guide in

Spanish and Engllsh\ ~_ - 7| Commented [WK57]: Any minimum number of trainings?

D. COMPLIANCE AND ENFORCEMENT CAPACITY BUILDING

1. DTSC will identify and implement activities to increase and improve
compliance with environmental best practices and laws. To meet this
objective, DTSC will develop and implement activities that would
increase capacity for Mexican and US environmental inspectors and
border industry, academic, and non-profit stakeholders to learn about
each country’s respective best waste management practices and
compliance requirements. Examples of these efforts include: (1)
informal communications with respective Mexican regulatory agency
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staff to share information, (2) pilot sampling exercises, and (3)
workshops.

2. DTSC will support the Arizona Department of Environmental Quality
(ADEQ) in the development of their border compliance and
enforcement program. ADEQ continues to communicate with U.S.
EPA and CBP in Arizona’s ports of entry to increase the presence of
environmental inspectors at the ports. DTSC will work to actively
communicate with ADEQ to exchange information about border
compliance and enforcement activities between Arizona and California.

E. PORT OF ENTRY (IMPORT AND EXPORT OF HAZARDOUS WASTE)

DTSC will place emphasis on tracking the import and export of
hazardous wastes. Import notices will be reviewed and facilities in
California designated to receive the wastes will be checked to assure
that those facilities are permitted to accept the wastes in question.
Information identifying the types and volumes of wastes imported and
exported, and the companies that import and export hazardous wastes
will be retained. That data will be used to target inspections and to
inform academic studies, policy-making decisions, and regulatory
actions as necessary. Compliance assistance materials will be
prepared, revised, and updated for distribution to persons engaged in
hazardous waste import and export activities.
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PERMITTING DIVISION WORK PLAN

Permitting activities support US EPA’s Strategic Plan Goal 3, Cleaning Up Communities
and Advancing Sustainable Development, Objective 3.2, Preserve Land: Conserve
resources and prevent land contamination by reducing waste generation, increasing
recycling, and ensuring proper management of waste and petroleum products.

PLANNED ACCOMPLISHMENTS

The multi-year projection table lists the details of DTSC’s permitting goals over the
next three years. In summary, DTSC plans to:

1) Meet the projected GPRA commitments for each year in this grant cycle.

2) Make timely permit decisions on all new permits and permit renewals.
Related to this, DTSC proposes to reduce the expired permit backlogs.

3) Issue closure plan approvals or verify the closure of facilities and make post
closure permit determinations at land disposal facilities.

4) Complete ongoing work from previous fiscal years.

.  PERMIT PROGRAM IMPROVEMENTS

The Issuance of permits for the management of hazardous waste is a
fundamental regulatory activity performed by DTSC. DTSC understands the
importance of issuing permits that are protective, timely, and enforceable.
Additionally, DTSC believes that permits should be written using consistent
procedures and transparent standards. To this end, DTSC is in the process of
improving the Permitting Program as part of DTSC wide “Fixing the
Foundation” initiative. The Permitting Program plans to implement the
following changes to improve the permitting process:

1) identifyingldentifying and

environmental justice concerns in the permitting
process-:

2) Develop a complete and residual training program to ensure permitting
staff are knowledgeable on current processes and procedures.

3) Establish clear permitting performance metrics to ensure consistency and
accountability.

4) Update and standardize technical permit review materials including model
documents, guidance documents, and policy memos.

5) Increase intra-agency coordination

during the permitting

process.
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6)

7) Keep the public more up to date on the progress in processing permits to
increase transparency.

8) Improve data management system to facilitate project management and
improve performance metrics.

9) Define and Develop strategies that will reduce permit processing time
whenever feasible.

10) Develop permits that are protective of human health and the environment

II.  ENVIRONMENTAL JUSTICE

DTSC is committed to developing a more robust and meaningful strategy for
addressing the needs and concerns of these environmental justice
communities. DTSC
develop and implement an environmental justice community assessment and
engagement process. As-partofthisThis process

a list of environmental health concerns, potential mitigation measures,
and the boards, departments and offices that DTSC partner
with to help address those concerns.—A

new engagement strategy
-involve 3
involve in the process.
DTSC conductirg-more extensive
outreach

.  DATA MANAGEMENT

DTSC tracks all permitting activities through a centralized information system
called EnviroStor. This system transfers data from DTSC to USEPA’s
RCRAInfo database system. DTSC will strive to maintain and provide high
quality data that is timely and accurate. DTSC will continue work with USEPA
to meet data needs and resolve Permitting data issues. DTSC will at a
minimum provide uploads of California permitting data to RCRAInfo on a

quarterly basis. ‘ [ commented [NC58]: Earlier in the workplan it said that
7777777777777777777777777777777777777777777 uploads would be monthly?

IV. PERIODIC MEETINGS/UPDATES TO USEPA
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DTSC and USEPA will continue to meet periodically to measure progress
towards the GPRA Permitting goals. Changes to facility or commitment dates
within the multi-year strategy will be noted and summarized in the Quarterly
Reports of Grant Accomplishments. L

V. REPORTING

As shown in the multi-year projection table, BFSEDTSC's plans-to-meetthe
following-commitmentstotal projected permitting workload for the 2015-22017
Grant Period_is the following:

3) Permit Modifications - Class 1=17, Class 1*=1, Class 2=2, Class 3=1

4) Closure Plan Approvals — 1

5) Closure Verificatons-2
6) Post Closure Permits or Other Mechanisms — 4412
7) Emergency Permits — 126

DTSC will report the permits it issues, by permit type, on a biannual basis to EPA
Region 9. This report should identify which permit actions are for facilities either located
in or planned to be sited in geographic areas identified by CalEnviroScreen as being in
the top 10% of highest scoring census zip codes. EPA recognizes that the workload
outlined above reflects both Government Performance and Results Act (GPRA) and
non-GPRA accomplishments. Over the 2015- 2017 Grant Period, DTSC will accomplish
at least 24 Government Performance and Results Act goals, which specifically excludes
the issuance of emergency permits and permit modifications.

DTSC will also record the permitting backlog and permitting process cycle time for each
of the permitting categories above. DTSC will report the number of permits in its backlog
and the average cycle time in days for each of its permit commitments to EPA Region 9
biannually. DTSC plans to reduce the number of permits in its backlog and the average

number of days it takes to process its permits over the 2015-2017 Grant Period.

VI. DRAFT PERMITS SUBMITTAL TO US EPA

As specified in the Memorandum of Agreement (MOA) between DTSC and
USEPA Region 9 signed on December 22, 2009, DTSC will make available
all draft RCRA permits and related documents for review by USEPA Region

9. As needed, USEPA may review the Permit and related documents and
submit comments based on its review.
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POLICY AND PROGRAM SUPPORT DIVISION RCRA GRANT WORK PLAN

GRANT MANAGEMENT

Communication Schedule

Staff from EPA and DTSC will communicate as needed, but at a minimum will hold a
call between each agency’s project officers on a monthly basis. Additionally, meetings
between senior management at DTSC and EPA will be organized as needed, with a
goal of at least bi-annual discussions to address overall grant progress

Reporting Schedule

Reporting of grant-related progress and accomplishments, to the U.S. EPA, will be
made twice each fiscal year; once after completion of the second quarter and a final
report at the end of the year.

DTSC will submit Self-Assessment Reports as Follows:

SFY 14/15 Mid-Year Report 02/01/15
SFY 14/15 End of Year Report 09/01/15
SFY 15/16 Mid-Year report 02/01/16
SFY 15/16 End of Year Report 09/01/16
SFY 16/17 Mid-Year Report 02/01/17
SFY 16/17 End of Year and

End of Grant Report 09/01/17

Because the final report is scheduled for 9/01/17, after the close of the budget
period, it will be funded by the FY 18/20 grant.

The reports will address both the grant work plan and the GPRA goals. The
reports should be accumulated for each SFY.

The reports will also address each program element or major groups of elements
and include the following:

- Successful aspects of the program.

- Plans that will not be completed as scheduled and new schedules.

- Factors contributing to missed activities.

- Whether adjustments to spending for resources are necessary.

- Specify the funding amount which may not be expended and what actions
are necessary to address the situation.

BIENNIAL REPORT
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Biennial report activities support US EPA’s Strategic Plan Goal 3, Cleaning Up
Communities and Advancing Sustainable Development, Objective 3.2, Preserve Land:
Conserve resources and prevent land contamination by reducing waste generation,
increasing recycling, and ensuring proper management of waste and petroleum
products.

In FYs 2014-2017, DTSC will establish a Biennial Report (BR) program that ensures BR
data is complete and accurate. The BR is generated from a biennial survey of large
guantity hazardous waste generators (LQGs) and treatment, storage, and disposal
facilities (TSDFs). The results are compiled and used to evaluate and characterize
RCRA hazardous waste management, generation, treatment, storage, disposal,
minimization, and waste management capacity.

I.  BIENNIAL REPORT ACTIVITIES

A. FY 2016 is a reporting year for BR. DTSC will conduct the following activities in FY

2016:

1. Identify all RCRA LQGs and TSDFs operating in California during the 2015
survey cycle and develop and maintain an accurate mailing list of facilities;

2. Encourage filers to obtain the BR Forms on-line no later than January 1, 2016;

3. Provide outreach and on-line training to the regulated community during FY
2016. DTSC will provide classroom training if state travel restrictions allow.
DTSC will provide EPA with a plan and schedule by December 2015. DTSC wiill
provide EPA with a copy of BR-related materials distributed to the regulated
community that were not developed by EPA to avoid presenting conflicting
guidance to the BR help-line and regulated community.

4. Collect all forms and electronic forms no later than March 1, 2016. DTSC will
contact facilities if forms are incomplete or not received by the due date to obtain
missing data or reports;

5. Perform QA/QC on data received to identify discrepancies in reported quantities
of wastes managed, received, shipped, and generated by comparing to previous
years’ data. Discrepancies will be investigated, verified, and/or corrected,;

6. Directly translate the BR flat file into RCRAInfo before June 11, 2016. Once data
is loaded into RCRAInfo, DTSC will continue data quality procedures and re-
submit revised data prior to final submission by October 1, 2016;

7. Continue data quality assurance efforts by using the BR Data Quality Reports in
RCRAInfo. Verify any discrepancies identified by the HQ in the State Summary
Report and reload the corrected data into RCRAInfo.

B. DTSC will conduct the following activities in FY 2017:
1. Continue to assist EPA Region 9 in QA/QC efforts and maintenance of previously
filed BRs;
2. lIdentify all RCRA LQGs and TSD facilities operating in California during the 2015
survey cycle, develop, and maintain an accurate mailing list of facilities.
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AUTHORIZATION

Commented [NC66]: DTSC may also need to make changes to
state law to accommodate the new federal e-manifesting system.

Authorization Activities SFY 2014-15 B Commented [WK67]: This section should be revised after the
meeting between EPA and DTSC scheduled for 4/24

of the Universal Waste Rule. The lack of RCRA Authorization to enforce Universal
Waste laws creates problems for DTSC as without the authorization, USEPA'’s
Universal Waste regulations are not in affect in California. Therefore, all federal
Universal Waste (lamps, batteries, pesticides, and mercury-containing equipment) in
California must be managed under full hazardous waste requirements.

application consists of (e.g. rules, AG statement, updated/draft
MOA, etc.)

Commented [NC68]: They should specify what a complete ‘

Once DTSC has the authority from USEPA, DTSC will initiate the Photovoltaic Modules
Management Standards regulations package. DTSC is also working on finalizing the
emergency regulations for Disposition Options for Universal Waste Cathode Ray Tubes
(CRTs) and CRT Glass that expire in October 2014.
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CLEAN UP PROGRAM RCRA GRANT WORK PLAN
CORRECTIVE ACTION

Corrective Action activities support US EPA’s Strategic Plan Goal 3, Cleaning Up
Communities and Advancing Sustainable Development, Objective 3.3, Restore Land:
Prepare for and respond to accidental or intentional releases of contaminants and clean
up and restore polluted sites.

I.MATCHING FUNDS
s RCRA Corrective Action work is a Grant commitment, it will be offered as part of the

required 25% matching funds or at least $7,075,000 for the entire 3-year RCRA Grant.
Once DTSC demonstrates to U.S. EPA that a specific amount of Corrective Action work
has been accomplished without the use of RCRA Grant funds, the equivalent amount of

funds can be redirected to fund other RCRA Grant activities. " Commented [NCB9]: Huh? Not sure what this means or if we |

77777777777777777777 are OK with this? What are the requirements for matching

. . . . .- g og funds... h ide “in kind ices” hi: impl
This Corrective Action Workplan includes facility-specific work related to RCRA Facility st they mut ot caeh? Does this meet the regtlatory requirement
Assessment (RFA), Corrective Action Orders (CAOs), and negotiating Consent | (o GE ST e

Agreements. Interim/Stabilization Measures, RCRA Facility Investigation (RFI),
Corrective Measures Study. Also included; information management, multi-year

Strategy, and Biennial Report (BR) activities.\ : Commented [NC70]: This is poorly written, needs a re-write.

The Workplan also contains a reserve of RCRA Grant-eligible projects above and

beyond available grant funding or DTSC resources to substitute for projects that get
delayed, drop out of the system or extend beyond 3 years through no fault of DTSC.
This reserve of uncommitted projects is proposed for use as replacement to DTSC’s
currently planned Workplan commitments. All projects in the reserve are part of the

RCRA 2020 baseline for GPRA goaIsL 77777777777777777777777777777777777 - {Commented [WK71]: George Randell (GR)- this section does

not belong here; old grant language

II.CORRECTIVE ACTION PRIORITIES FOR FISCAL YEARS 2011-2014 2015- 2017

DTSC corrective action priorities for FYs 2015-2017 include, but are not limited to, the
following:

A. Meeting annual GPRA goals and objectives agreed upon by U.S. EPA and DTSC
B. Completing work on all high-priority corrective action sites
C. Completing ongoing work from previous FYs

DTSC is only requesting grant funding for RCRA Facility Assessments (RFAS),
Corrective Action Orders (CAOs), and negotiating consent agreements. The remaining
corrective action events (Interim/Stabilization Measures, RCRA Facility Investigation
(RFI), Corrective Measures Study, Information Management, Multi-Year Strategy, and
Biennial Reporting (BR) activities) will be completed under state funding, and this non-
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V.

grant funded Corrective Action work is identified in the Workplan with the letters “AR”
\(reimbursableDiL J 777777777777777777777777777777777777777777777777 j_- " Commented [WK72]: GR- No mention of Remedy Construction

Complete. DTSC should check our grant guidance on this. Frank
Dellechaie has been tasked with evaluating the remedy complete
status of the 2020 baseline facilities.

DTSC will continue to track and report on its efforts to achieve GPRA goals and
objectives by measuring progress at DTSC lead corrective action facilities to meet the Commented [NC73]: This is confusing, does AR mean ‘
“Current Human Exposures Under Control” (CA725) and “Mitigation of Contaminated (eimeleeabilononyeninbisabich

Groundwater Under Control” (CA750) such that national El projections are achieved for

FYs 2015-2017.

7777777 please use the most current version

Baseline for Corrective Action that are undergoing continued joint U.S. EPA Region
9/DTSC re-evaluations to meet Els and analysis of accelerated final remedy
implementation. About 74 of the 261 RCRA sites are being addressed by RCRA
analogous State cleanup programs, including California’s Regional Water Quality
Control Boards (RWQCBs), whom DTSC is working closely with.

Approximately 261 RCRA corrective action sites are listed on the updated 2001/ GPRA - TCOmmented [WK74]: The baseline was updated since then; }

MULTI-YEAR STRATEGY (MYS) OF GPRA PROJECTS

The Workplan's Multi-Year Strategy shows targets for GPRA goals for all 3 years of the
RCRA Grant cycle. It tracks and projects all facilities and sites for which DTSC has
been delegated RCRA/C authority, including sites managed by the Cleanup Program
and the Regional Water Quality Control Boards (RWQCB). Any coordination protocols
between DTSC and the RWQCBs affecting achievement of GPRA objectives and
performance measures will be coordinated by DTSC. The MYS tracks and projects

planned workload for FYs 2015 through 2017. | __ -~ -| Commented [WK75]: GR - No mention of new goal at
77777777777777777777777777777 Construction Complete CA900 or CA999

AUTHORIZED AND COMMITTED ~_ { commented [WK76]: GR - Old grant language needs
7777777777777777777777777777777777777 evaluating. Just so that everyone understands, many years ago the
grant listed specific facilities that would meet certain goals. We
GPRA CORRECTIVE ACTION GOALS . i . also had a “substitute” list of facilities that could be used in case
The FY 2015-2017 RCRA Grant cycle numerical goals for corrective action are as DTSC wasn't able to meet commitment. We no longer manage the
fO”OWS' program to that level of detail.

A. [Control all identified unacceptable human exposures from site contamination to
at or below health-based levels for current land and/or ground water use
conditions at 95% of RCRA 2020 baseline facilities. (Human Health EI)

B. Control the migration of contaminated ground water through engineered
remedies or natural processes at 75% of RCRA 2020 baseline facilities. (Ground
Water EI)

C. Complete Site wide Remedy Construction at 51% of the RCRA 2020 baseline

facilities.\ _ _ -| commented [WK77]: GR- The values quoted do not coincide
777777777777777777777777777777777777777777777777777 with the table below with the correct FY percentages. DTSC should
check our grant guidance to make sure they have the correct
numbers.

AUTHORIZED and ‘UNCOMMITTED L 7777777777777777777777777777777777 —e ’{ Commented [WK78]: Old Language ]
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VI.

VILI.

GPRA CORRECTIVE ACTION

INTERIM MILESTONES

El FY 14/15 FY 15/16 FY16/17
Human Health 93% 95% 95%
Groundwater 80% 84% 88%
Remedy 70% 75% 80%
Complete

CORRECTIVE ACTION — GREENER CLEAN UPS

To encourage sustainable actions during corrective action, DTSC will begin integrating
components of our “Interim Advisory for Green Remediation” into RCRA grant work.
CAOs and Consent Decrees will reflect the need to incorporate life-cycle analysis.
Interim/Stabilization Measures and Corrective Measures Studies will examine and
consider steps to reduce the environmental footprint of site cleanups. The interim
advisory has been instrumental in incorporating measures such as improving energy
efficiency, reducing air emissions, and conserving water during the cleanup process.
DTSC will collaborate with EPA to develop a framework for greener cleanups principles
in Corrective Action. Through the use of the Interim Advisory DTSC corrective action

will:

A. ldentify Best Management Practices (BMPs) for more sustainable

corrective actions

B. Provide training to staff to assist in the preparation of a footprint analysis

for initial studies and EIRs

C. Update staff on principles of greener cleanups during periodic training

courses

EPA would also like for DTSC, in consultation with EPA, will identify two corrective
action facilities in each fiscal year that will serve as demonstration sites for greener

corrective action,

COMPLETED OUTPUT REVIEWS (CORs)

[This is an ongoing program evaluation activity. COR provides the mechanism that U.S.
EPA and DTSC use to review the quality of the corrective action work products
completed by DTSC staff. These CORs are collaborative reviews of DTSC's
performance in producing program outputs, including GPRA goals, and are conducted
by personnel from U.S. EPA, DTSC Headquarters, and DTSC Regional offices. During
the reviews, a joint team of U.S. EPA and DTSC staff (COR Team) examine randomly
selected RCRA corrective action work products to determine quality and conformance
with the applicable laws, regulations, and guidance. Formal reports that provide
recommendations will be prepared,

=
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VIII. \PROGRAM-WIDE ACTIVITIES
In addition to the above non-project specific activities, some of the activities absolutely

essential for the effective implementation of an authorized RCRA program are as
follows: program evaluation, program streamlining, regulation development, guidance
development, and development and delivery of training. This will be undertaken or
continued during FYs 2015-2017.

DTSC will also evaluate the RCRA Facilities databases to determine the true status of | Commented [NC82]: Not sure what they are referring to here? |
. . .. . o Is this RCRAInfo?
sites where the status or additional activities are not clear. This evaluation would result s this RCRAnfo

in a written record addressing the site status, providing appropriate documentation, and
a recommendation for further activities or removal from the lists/lists. The first priority
would be to address the RCRA INFO Financial Assurance Required site list, followed by
internal lists indicating that financial assurance or additional corrective action may be
required at a facility. In addition, we will evaluate inactive facilities where the closure

status remains in question.

_ — 7| Commented [WKB83]: GR- Whole section needs to be re-
written. Or deleted. Not sure what DTSC is committing to.

IX. | ENVIRONMENTAL JUSTICE ACTIVITIES.
The Department of Toxic Substances Control (DTSC) and the United States

Environmental Protection Agency (U.S.EPA) launched the “Southern California — Clean,
Green and Healthy Schools Partnership” (Partnership) to foster cooperation, enhance
transparency and promote coordination related to environmental impacts affecting
students and staff at schools in Southern California. The Partnership is intended to
facilitate discussions of potential environmental impacts between regulatory agencies,
school districts, parents and teachers and the community. Initially, it is going to be a 6
month pilot, but we expect that the project will continue on. A large number of these
schools are located in vulnerable communities.

WEI/Mecca — DTSC staff participate in the EJ Task Force for this project. Additionally,
a used oil recycling permit application will be submitted to the State for processing

Outreach — DTSC staff will continue outreach activities to engage the community,
maintain transparency and enhance the level of public engagement in the

process ‘ __ — 7| Commented [WK84]: SA - The corrective action grant guidance
7777777777777777777777777777777777777777777777777777777 did not request this type of information. Itis o.k. to keep or put in
another section other than corrective action.

X, PUBLIC PARTICIPATION ree. :
DTSC must allow and consider input from the public before a remedy selection is made. eI So st e estinehattheyicalloutpabic
participation for the corrective action activities but not for

Fact sheets, public meetings, information repositories, and other public involvement _permitting?

activities are worthwhile activities. The DTSC Public Participation Branch is consulted
to determine the appropriate public involvement activities needed during all stages of

corrective action at a given faCIlIty' Commented [WK86]: GR - Our understanding is that the
/ | current envirostor and RCRA info link are working very well. There
XI. "NFORMAT|ON MANAG EM ENﬂ A ’ is mention of quarterly updates and eventually moving to monthly

************************************ - updates into RCRA info. | believe this section was cut and pasted
and needs to be properly addressed to the current conditions of the
actual information management system.
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DTSC will report corrective action outputs, including GPRA accomplishments, into
RCRAInfo to ensure accurate, timely, and complete tracking and reporting of RCRA
core measures. DTSC will report on progress in meeting GPRA goals and schedule

upload dates are September 15", December 15", March 31% and June 30",

DTSC will assist U.S. EPA with the following:
1. Maintaining accurate corrective action universes in RCRAInfo.
2. Audit and confirm via e-mail that RCRAInfo is accurate on a quarterly basis.

DTSC has an established information management program (EnviroStor) that ensures
RCRA corrective action program activities are adequately reflected in RCRAInfo (i.e.,
core elements in the major modules). DTSC intends to make further improvements to

1. Transfer the data to RCRAInfo once per month during the first week of each
month, or if feasible, on a daily basis.

2. Load files conforming to RCRAInfo translation load rules procedures, directly
into Central Data Exchange (CDX).

3. Pursue implementing Corrective Action agreements between state’s local and
federal agencies. Transmit their RCRAInfo data using U.S. EPA standards
and XML schema to convert their Corrective Action data in the Central Data
Exchange.

4. Continue providing functionality in EnviroStor so staff have the capability to
clean up data and delete data errors.

5. DTSC will work with USEPA Region 9 to develop QA/QC procedures to
ensure the correctness and accuracy of data translated from EnviroStor to
RCRAINfo.

6. If funding is available, upgrade EnviroStor to remain compliant with RCRAInfo
Versions.
DTSC will complete a QA/QC review of the data to ensure the information is complete

and accurate, and ensure that this information has been entered in RCRAInfo.

A. CORRECTIVE ACTION DATA CLEANUP AND MAINTENANCE

Data management systems must include complete information on actions taken
to initiate corrective action, stabilize sites, and cleanup contamination. During
FYs 2015-2017, the current DTSC reporting tools (i.e., Smart Forms, Database
Reports, Tally Sheets, etc.) will continue to be modified, as needed, to include all
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events necessary to track progress in meeting GPRA sub-objectives, including
review of facilities at the unit level to ensure accuracy.

A Data Management Team has been assembled to oversee regional staff facility
information review and cleanup between DTSC’s Database and U.S. EPA’s
RCRA Info database. To ensure the cleanup project’s success and to
underscore DTSC's continued commitment, 100 hours per project manager has
again been dedicated to database cleanup for FYs 2015-2017.

Xll.  REPORTING

This task includes activities necessary to prepare the Quarterly and Self Assessment | Commented [NC89]: | thought they were doing semi-annual
reporting?

Reports of Grant Accomplishments within the next Grant cycle.

A. REPORTING FORMAT
[This is a three year Workplan. Quarterly Reports of Grant Accomplishments will
be prepared by DTSC and provided to U.S. EPA Region 9 at regularly scheduled
intervals. Amendments to the Workplan will be negotiated if necessary at the
time of these reports. Contents of these reports may be revised after Workplan
amendments are negotiated to ensure that all appropriate Workplan activities are
addressed in the reports.

B. REPORTING SCHEDULE
Reporting of Corrective Action progress, to the U.S. EPA, will be made twice
each fiscal year; once after completion of the second quarter and a final report at
the end of the year.

C. SELF ASSESSMENT
DTSC will include a brief self-assessment in each report addressing the
following:

1. Highlighting successful aspects of the program and discussing the factors
(programmatic or agency-wide) influencing success.

2. Identifying whether any planned activities have been or are expected to be
delayed or missed, and forecasting the expected completion date.

3. Substitutions for Grant commitments that will slip into the next fiscal year will be
discussed in this section.

4. ldentifying factors contributing to missed commitments, if any.

5. Identifying actions to address the factors contributing to missed commitments, if
any.

6. Identifying whether resources are being spent as planned, or whether
adjustments are necessary to account for funding that may not be expended in
FYs 2015-17. Specify the funding amount that may not be expended and what
actions are necessary to address the situation.

7. Commenting on the accuracy of data in the database.

8. Commenting on successes and impediments to moving facilities through the

GPRA goals.

alone; may consider moving to the grants management section
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Identifying actions for program improvements based on recommendations made in our
Quarterly Reports of Grant Accomplishments and by U.S. EPA as a result of our
previous year's performance.

Summary report highlighting current human exposures under control and migration of

contaminated ground water under control (EIs) determinations, including progress in
achieving these indicators; and facility specific corrective action terminated milestones
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SAFER PRODUCTS AND WORKPLACES PROGRAM
DTSC Green Chemistry and Safer Consumer Products
Proposed Commitments for RCRA/C 3011 Grant 2015-2017

Waste Minimization/Pollution Prevention

EPA'’s objectives for Waste Minimization and Pollution Prevention are reflected in the
US EPA 2011-2015 Strategic plan, goals 3 (reducing waste generation) and 4
(promoting pollution prevention by businesses, governments and citizens). EPA
measures progress toward these goals using the following measures:

1. Reduction of generation of the high priority chemicals, as reflected in EPA’s
TSCA Work Plan which includes 83 priority chemicals and 31 additional priority
chemicals found in hazardous waste.

2. Reduction in pounds of hazardous materials by P2 program participants.

3. BTUs of energy conserved by P2 program participants.

4. Gallons of water saved by P2 program participants.

DTSC's proposed commitments are outlined below:

AUTHORIZED AND COMMITTED,
1. Implementation of the State’s Green Chemistry Initiative: DTSC will continue with
implementation of the Green Chemistry Initiative, primarily via efforts to
implement various provisions of the new Safer Consumer Product Alternatives
regulations. DTSC will focus on activities that will promote achieving
environmental results within the grant period. These efforts include the following
tasks:

a. Providing impacted and interested stakeholders with relevant and useful
information and tools related to chemicals, their hazards and toxicology,
products containing chemicals of concern, safer alternatives, alternatives
analysis, and California’s regulatory requirements. Specific tasks and
deliverables to support this effort will include:

i. Development and distribution of fact sheets, “priority product”
profiles and FAQs.

ii. Development of the Safer Consumer Products data management
system. This system will provide public stakeholders, via a web
interface, the ability to submit comments and documents (AAs,
petitions, data) to DTSC. The system will provide full search
capability for public documents and provide high level security for
the submission and management of trade secret and confidential
business information.

iii. Maintenance and development of DTSC'’s Toxics Information
Clearinghouse (TIC). The TIC is a decentralized system for
collection, maintenance, and distribution of information on specified
chemicals via a publicly accessible web-based portal. The TIC
provides a portal to multiple web-based sources of chemical-
specific information for hazard traits, toxicity endpoints, and other
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related properties. DTSC has coordinated with EPA to insure that
EPA sponsored data management tools are incorporated into
California’s TIC. DTSC will continue to build TIC capability through
continued collaboration with EPA as well as with business, industry,
NGO, other government and academic sources.

iv. Development of Alternatives Analysis guidance, tools, training and
information. DTSC will be developing comprehensive guidance for
conducting Alternatives Analyses under the state’s Safer Consumer
Products regulatory requirement framework. Deliverables will
include guidance development workshops/webinars, published
guidance documents, case studies, training materials and delivery.
DTSC will work with EPA to determine which specific deliverables
have greater value/priority with EPA (e.g. development of OECD
AA tool box) and align funding appropriately. Note: Should DTSC
receive EPA OPPTD P2 grant funding for FY 2014, we will modify
the RCRA grant to reflect specific activities not covered in the P2
grant.

2. Promoting Green Chemistry Education and Practice: DTSC will continue to
collaborate with higher education institutions and industry partners to further the
development of green chemistry based curriculums, education and practice to
create a work force which understands green chemistry principles and develops
useful tools;

a. DTSC will continue to support the UC Berkeley Center for Green
Chemistry Greener Solutions program by providing expertise and funding
for the continued growth of the program. Deliverables include annual
student/industry collaborative reports and students with increased
knowledge and capabilities.

b. DTSC will sponsor a UC Santa Barbara Bren School of Environmental
Science and Management Master's Thesis Group Project entitled "Safer
Consumer Products Alternatives Analysis Development." This project will
address expansion of the alternative product evaluation practice for
hazardous chemicals in consumer products. The final deliverables will be
part of DTSC'’s Guidance for entities to conduct alternative analyses (AA).

c. DTSC will collaborate with industries who manufacture priority products
identified in our regulations, or potential priority product categories as
identified in the DTSC three year Priority Products Work Plan, to
collaborate on the development of product specific tools, information and
Alternatives Assessments for general use within targeted sectors.

AUTHORIZED AND OPTIONAL]

- {Commented [WK93]: Old grant language

1. Green Business Program support: To the extent feasible, DTSC will continue to
work with local government green business programs to maintain and enhance
the Green Business Program and database to collect and manage data
identifying environmental outcomes. Cumulative outcome data will be provided to
US EPA.
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2. Support for the Western Sustainability and Pollution Prevention Network
(WSPPN). WSPPN provides important educational and networking opportunities
for local pollution prevention providers across California. DTSC used to provide
staff support to local programs, but has not been able to do so in the past several
years. DTSC will consider utilizing the skills and resources of WSPPN for
outreach and training for Safer Consumer Products tools.

35



DRAFT bEPARTMENT OF TOXIC SUBSTANCES CONTROL RCRA WORKPLAN

DIVISION:

Hazardous Waste Management Program

PROGRAM: Office of Permitting

PERIOD:

7/01/11-6/30/18

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Re

ulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED ACTUAL COMMENTS
Year DATE DATE
As a minimum, enter dates when NOD is signed, draft permit is
completed, public hearing held and effective date for each permit
9/15/11 Status: Permit issued
. . Clean Harbors Wilmington LLC
FY10 | Operating Permit EPA ID No. CAD 044 429 835 9/2011 9/15/11
. . Kinsbursky Brothers Supply Inc 6/14/11 6/14/11 Status: Permit issued
FY10 | Operating Permit EPA ID No. CAD 088 504 881
12/2/02 Status: Clean Closure of all units 12/2/2002. Deed restriction
EY11 Closed Detrex Corp 5/2013 Clean implemented as a condition for remedial activities and termination of
EPA ID No. CAD 020 161 642 Closed corrective action.
12/7/11 Status: Permit issued
. El Dupont De Nemours & Company
FY11 Post Closure Permit Inc 121711 121711
EPA ID No. CAD 009 151 671
New Operating Permit withdrawn 5/23/88
EY11 d ing CI Beazer East Inc Closure Plan received 5/3/88 for SURFSTR1
Undergoing Closure EPA ID No. CAD 009 112 087 Closure Plan received 12/27/88 for CONTAIN1
i . . 6/18/12 Clean Closure Acceptable
] ) Pacific Gas and Electric — Diablo 6/30/06 Permit Renewal issued (Expires 7/30/16. Call In Letter to be
FY11 Operating Permit Canyon 6/30/06 issued 1/30/15)
EPA ID No. CAD 077 966 349
Pacific Resource Recovery Services 5/23/12 Status: Permit issued
FY1l Operating Permit Inc
EPA ID No. CAD 008 252 405 42012 523112
Safety Kleen Systems Inc 8/8/12 Status: Clean closed facility
Fyil | Closed EPA ID No. CAD 093 459 485 3/2012 8/8/12
6/4/12 Status: ISD ceased operating.
The Boeing Co — Canoga park, US 10/2012 3/4/13 3/4/13 Status: Closure transferred to CA (SSFL Team).
FY12 Undergoing Closure Dept of Energy 3/4/13 Status: Letter to File — Not a GPRA goal.
EPA ID No. CA3 890 090 001 5/15/2013: Grant Commitment Met?? Per Mike Z. DTSC will not get a
GPRA goal for this since it was claimed in 2007.
Beckman Coulter Inc 7127116 Status: Permit expires 7/27/16
FY12 Closed EPA ID No. CAD 008 254 708 6/2013 6/25/2013 | 1/18/08 Status: Closure Notice received. Entire facility undergoing
closure.
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DIVISION:
PROGRAM: Office of Permitting
PERIOD: 7/01/11-6/30/18

Hazardous Waste Management Program

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
3/2/11 Status: Closure Plan received.
6/25/13 Status: Closure Verification issued-Facility Closed. Substitute
Facility for Grant and GPRA Goal. Grant met. GPRA goal will be met
pending U.S. EPA HQ approval. Per EPA, GPRA goal not met.
1/19/12 Status: Post Closure Permit issued on 2/21/2012 for Primary
- . Storm Basin SurflmpUnit expires on 2/20/22
EY 12 Post Closure Permit FP{ZIfIiIépesr 66 Company- San Francisco 1/23/13 Status: Closure Verification issued for Primary Storm Basin Unit
Y 9/2013 1/23/2013 | 2/13/14 Status: 15 NOD lIssued (Post Closure Permit for Landfarm expires
EPA ID No. CAD 009 108 705 4/13/14)
Grant and GPRA Goal pending U.S. EPA HQ approval. Goal not met
Safety-Kleen Systems Inc 3/5/13 Status: Closure transferred to CA. Letter to File 3/5/13. Substitute
FY12 Undergoing Closure EPA ID No. CAD 980 817 159 3/2013 3/5/2013 Facility for Grant and GPRA goal. Grant and GPRA goal met
11/10/11 Status: 4 existing units clean closed
. . D/K Environmental 10/1/2012 10/1/12 Status: Permit issued for Rail Car Loading/Unloading and new
FY12 | Operating Permit EPA ID No. CAT 080 033 681 1071/2012 |~ tainer Unit. It will expire on 9/30/22
Grant and GPRA goal met
7/12/05 Status: 15t NOD for closure plan issued
Defense Distribution Depot San 2/25/05 Status: Clean closure acceptable for containment building 605
FY12 Undergoing Closure Joaquin — Sharpe Site 6/2015 8/7/2013 2/10/04 Status: Facility submitted intent to close
EPA ID No. CA8 210 020 832 8/72013: Grant & GPRA goals will be met pending U.S.EPA HQ approval.
Goals met.
Former International Light Metal Cor 3/5/2013: Post Closure Permit issued
FY12 . i 9 P 3/5/2013 3/5/2013 Substitute Facility for Grant and GPRA. Grant met. GPRA goal will be met
Post Closure Permit Ei’?&lhlté No: CAD 030 398 622 pending U.S. EPA HQ approval. Grant met. Per EPA, GPRA goal not
| met.
Transfer Station Inc 7/17/13: Facility never built — closed
FY12 Closure EPA ID No: CAD 982 417 560 5/10/2013 | 5/10/13: Closed. Grant met. Per EPA, GPRA goal not met.
US Marine C c pendlet 4:30/13: Facility closed
FY12 Closure (Non-operating) EPA g"':‘e, gf;ngrgga §g3 eton 4/30/2013 | 4/30/2013 | Substitute Facility for Grant and GPRA. Grant met. GPRA goal will be met
0: pending U.S. EPA HQ approval. Per EPA, GPRA goal not met.
Ravth Vision Svst 6/26/13: Clean Closure Verification
FY12 Closure ng Igoli} _'é'zrl') O)é%szrgg 297 6/26/2013 | Substitute Facility for Grant and GPRA. Grant met. GPRA goal will be met
0: pending U.S. EPA HQ approval. Per EPA, GPRA goal not met.
1/27/13 Status: Revised application submitted — New PC
ACME Fill Corporation 6/2014 7/17/13 Status: Legal/Ag review of FR Compliance Schedule. Moved to

FY13 Post Closure Permit (New)

EPA ID No. CAD 041 835 695

FY 13/14.
3/26/13 Status: Admin Review completed
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DIVISION:

PERIOD:

Hazardous Waste Management Program
PROGRAM: Office of Permitting

7/01/11-6/30/18

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
5/6/09 Status: NOD issued
. A Crosby & Overton 5/15/13 Status: CEQA Issues
FY13 | Operating Permit EPA ID No. CAD 028 409 019 6/2014 7/17/13 Status: Moved to FY 13/14
1/31/14 Draft Permit Renewal
. . Demenno Kerdoon 7/6/11 Status: Permit expired 7/6/11
FY13 | Operating Permit EPA ID No. CAT 080 013 352 9/2014 2/28/13 Status: 2" NOD issued
8/31/05 Status: Permit expired
Defense Distribution Depot San 7/12/05 Status: 1% NOD for closure plan issued
FY13 Undergoing Closure Joaquin - Tracy 3/2014 2/10/04 Status: Facility submitted intent to close. Moved to FY 13/14.
EPA ID No. CA4 971 520 834 10/8/13 Status: Ed to talk to Chris Sherman on taking over project. PM to
send Memo on Transfer to CA for closure
Lawrence Livermore National 8/20/08 Status: Call-in completed
FY13 | Operating Permit Laboratory 9/2014 3/10/11 Status: 2" NOD issued
EPA ID No. CA2 890 012 584 1/23/13 Status: CEQA Approved
Lawrence Livermore National 6/18/08 Status: Draft permit issued
FY13 Operating Permit Labora[ory — Site 300 12/2014 8/2/08 Public Comment End
EPA ID No. CA2 890 090 002
Lawrence Livermore National 12/14/12: Admin review complete
FY13 | Post Closure Permit Laboratory — Site 300 12/2014
EPA ID No. CA2 890 090 002
Naval Air Weapons Station China 6/30/11 Status: Permit expired
FY13 Operating Permit Lake 6/2014 3/1/11 Status: Administrative review complete
EPA ID No. CA2 170 023 152 7/17/13 Status: CEQA issues. Move to FY 13/14
Naval Air Station North Island 1/2/08 Status: Permit expired
FY13 Operating Permit (NASNI) Mixed Waste Storage 9/2014 1/28/08 Status: Administrative review complete
Facility 6/13/13 Status: Move to FY 13/14 — Resource issue
EPA ID No. CAR 000 019 430 3/3/14 Response to 15 NOD received
USS Posco Industries 3/2014 12/13/13 Status: Draft Permit Public Noticed.
FY 13 Post Closure Permit EPA ID No. CADO09150194 Public Comment Period ends 1/27/2014
7/16/12 Status: Final Part A& B received
FY13 Veolia ES Technical Solutions LLC- 4/2014 7/17/13 Status: Closure Plan Issue. Move to FY 13/14
Operating Permit Richmond 8/16/13 Status: Technical Completeness Letter issued
EPA ID No. CAT 080 014 079 2/11/14 Status: Draft Permit Public Noticed.
Comment Period ends 3/28/14
Norac Pharma (S&B Pharma DBA 1/2014 1/28/14 1/28/14 Status: Referred for Closure to Corrective Action
FY13 Closure Norac Pharma)
EPA ID No. CAD008352957
Romic Environmental Technologies 1/2014 1/28/14 1/28/14 Status: Referred for Closure to Corrective Action
FY 13 Closure Corp.
EPA ID No. CAD009452657
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DIVISION: Hazardous Waste Management Program
PROGRAM: Office of Permitting
PERIOD: 7/01/11-6/30/18

TOTAL:

FEDERAL SHARE: $[Enter Funding]
STATE SHARE:

$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
2/19/13 Status: Permit expires 2/19/13.
FY14 Operating Permit Clean Harbors San Jose 6/2015 6/30/12 Status: Call In complete
EPA ID No. CAD 059 494 310 12/13/12 Status: Admin review complete
6/4/12 Status: Technical Completeness 4/25/11
! . Clean Harbors Westmorland, LLC
FY14 Operating Permit EPA ID No. CAD 000 633 164 9/2015
6/4/12 Status: Operating permit expires on 4/28/13. Post Closure permit
The Dow Chemical Company 6/2015 expires on 12/12/17
FY14 Operating Permit 11/8/11 Status: Call In complete
EPAID No. CAD 076 528 678 10/29/12 Status: Part A and B received
10/14/13 Response to 1% NOD Received
FY14 Operating Permit John Smith Road Landfill 12/8/13 Status: Permit expires 12/8/13
p 9 EPA ID No. CAD 990 665 432 6/2015 9/11/12 Status: Call In letter complete
Riverbank Army Ammo 12/30/11 Status: Facility submitted intent to close
FY14 Closure 10/2014 12/28/11 Status: Facility stopped operating
EPA D No. CA7 210 020 759 2/25/12 Status: Public Comment period ended
3/29/14 Status: Permit expires 3/29/14
: ] Sandia National Laboratories 11/6/13 Public Notice — Permit received.
FY14 Operating Permit EPA ID No. CA2 890 012 923 6/2015
Panoche Facility 1/18/13 Status: Administrative Review Completed
FY 14 | Post Closure Permit EPA ID No. CADOO00G0012 6/2015
Phibro Tech. Inc 3/29/1995 Call-In Letter issued
. ) , Inc. . - noti Y
FY14 Operating Permit EPA ID No. CAD 008 488 025 12/2014 6/4/12 Status: Draft permit to be re-noticed ?7?
Evoqua Water Technologies LLC 7/7/08 Status: Renewal NOD issued
FY14 i i 12/2014
Operating Permit EPA ID No. CAD 097 030 993
T c Refi 11/26/13 Status: Response to 2" NOD
. esoro Carson Refinery 6/2015
FY 14 Post Closure Permit EPA ID No. CADO77227049
Vine Hill C | 1/10/13 Status: Administrative Review Completed
. ne Hi omplex 6/2015
FY 14 Post Closure Permit EPA ID No. CAD982521460
6/14/12 Status: Permit expires 6/30/13.
Chemical Waste Mgmt Inc. 6/2016 2/15/13 Status: Part A and B received
FY15 Operating Permit Kettleman 2/18/13 DTSC Meeting Summary provided by WM
EPA ID No. CAT 000 646 117
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DIVISION:

Hazardous Waste Management Program

PROGRAM: Office of Permitting

PERIOD:

7/01/11-6/30/18

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: P

ERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED ACTUAL COMMENTS
Year DATE DATE
10/4/07 Status: 2" NOD issued
. A Clean Harbors Buttonwillow, LLC 10/10/13 Response to 2" NOD Received
FY15 | Operating Permit EPA ID No. CAD 980 675 276 2/2016 11/2013 DTSC Initiated request for facility to chnge their waste staging
practice which resulte in tentative design changes.
1/5/15 Status: Permit expires 1/5/15
FY15 | Operating Permit E‘;‘if?lgem_oé' A'\EC%O 687 418 6/2016
8/3/12 Status: 2" NOD issued
FY15 | Operating Permit Eﬁiﬁgﬁg_”gfg‘%z;“g's 2501 1212015
3/19/13 Status: Administrative Review Completed
FY1s Post Closure Permit Forward Landfill 712015
EPA ID No. CAD990794133
5/15/15 Status: Permit expires 5/16/15
FY15 . . HGST Inc 6/2016
Operating Permit EPA ID No. CAR 000 128 793
7/22/14 Status: Permit expires 7/22/14
FY15 Post Closure Permit Kearney — KPF 6/2016 6/26/13 Call-In Letter Issued
EPA ID No. CAD 981 429 715
7/28/14 Status: Permit expires 7/28/14
) ) KW Plastics of California 6/2016 3/3/14 Administrative Review Complete
FY15 | Operating Permit EPA ID No. CAD 982 435 026
5/11/16 Status: Permit expires 5/11/16
Pacific Scientific Energetic Materials 6/2016
FY15 Operating Permit Co
EPA ID No. CAD 009 220 898
- . 11/13/13: Administrative Review Completed
Phillips 66 Company San Francisco 12/2015 2/13/14 1% Notice of Deficiency Issued
FY 15 Post Closure Permit Refinery
EPA ID No. CAD009108705
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DIVISION:
PROGRAM: Office of Permitting
PERIOD: 7/01/11-6/30/18

Hazardous Waste Management Program

TOTAL:

FEDERAL SHARE: $[Enter Funding]
STATE SHARE:  $[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
o . 1/30/15 Status: Permit expires 1/30/15
Southern California Edison Co— San 1/2/14 Application Part A & B Received
FY15 Operating Permit Onofre Nuclear Generating Station 6/2016
EPA ID No. CAD 000 630 921
6/4/12 Status: Facility withdrew permit renewal application and opted for
The Dow Chemical Compan 2016 closure through corrective action.
FY16 Closure EPA ID No. GAD 009 54$ OE?IO 7/28/06 Status: Permit expired
: 7/28/96 Status: Renewal permit issued, closure plan was part of this
permit. *****
4/6/16 Status: Permit expires 4/6/16
) ) Duke Energy Moss Landing LLC 2016 Call In Letter to be issued 4/6/2014
Operating Permit EPA ID No. CAT 080 011 653
5/26/16 Status: Permit expires 5/26/16
General Chemical Corp Bay Point 2016
Operating Permit Works
EPA ID No. CAD 009 142 290
11/30/14 Status: Permit expires 11/30/14
Operating Permit General Electric International Inc 2016 10/2/13 Call In Letter Issued
perating EPA ID No. CAD 030 584 502
7/26/16 Status: Permit expires 7/26/16
Operating Permit Naval Air Station San Diego 2016
perating EPA ID No. CA6 170 024 289
7/30/16 Status: Permit expires 7/30/16
Pacific Gas & Electric—Diablo 2016
Operating Permit Canyon
EPA ID No. CAD 077 966 349
7/28/16 Status: Permit expires 7/28/16
. . Safety Kleen Systems Inc. 2016
Operating Permit EPA ID No. CAQ 000 084 517
Call In Letter to be issued 4/7/14
2016

Post Closure Permit

TFX Aviation Inc.
EPA ID No. CAD008383127
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DIVISION:
PROGRAM: Office of Permitting
PERIOD: 7/01/11-6/30/18

Hazardous Waste Management Program

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
. . . 9/7/17 Status: Permit expires 9/7/17
Big Blue Hills Pesticide Cont 2017 Call In letter to be issued 3/7/2016
FY17 Post Closure Permit Disposal
EPA ID No. CAT 080 010 606
4/10/17 Status: Permit expires 4/10/17
. . Boeing Satellite Systems, Inc. 2017
Operating Permit EPA ID No. CAD 060 897 063
5/17/17 Status: Permit expires 5/17/17
. ) Chevron El Segundo Refinery 2017 Call In Letter to be Issued 5/15/2015
Operating/Post Closure Permit EPA ID No. CAD 008 336 901
3/7/13 Status: PC permit expires 3/7/13.
i ; 2017 10/11/16 Status: Operating permit expires 10/11/16
Operating/Post Closure Permit (E:gi\vlr [(;ancJ)S%l:I; g(')%hTf 4n gl%efmery PC Renewal: 12/21/2012 Administrative Review complete
GEM of Rancho Cordova LLC DBA 4/25/17 Status: Permit expires 4/25/17
Operating Permit PSC Environmental SVS of Rancho 2017
P 9 Cordova
EPA ID No. CAD 980 884 183
12/21/16 Status: Permit expires 12/21/16
Lawrence Berkeley National 2017
Operating Permit Laboratory
EPA ID No. CA4 890 008 986
. . Quemetco Inc. 2017
Operating Permit EPA ID No. CAD066233966
7/23/17 Status: Permit expires 7/23/17
. . Safety-Kleen 2017
Operating Permit EPA ID No. CAD 066 113 465
. 6/23/17 Status: Permit expires 6/23/17
Safety Kleen Systems Inc Highland
Operating Permit Service Center 2017

EPA ID No. CAD 000 613 927
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DIVISION:

Hazardous Waste Management Program

PROGRAM: Office of Permitting

PERIOD:

7/01/11-6/30/18

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED ACTUAL COMMENTS
Year DATE DATE
i . 8/5/17 Status: Permit expires 8/5/17
San Diego Gas & Electric Co 2017
Operating Permit Miramar Waste Management Facility
EPA ID No. CAD 981 168 107
5/4/17 Status: Permit expires 5/4/17
. . Southern. California Gas Co 2017
Operating Permit EPA ID No. CAD 981 422 017
7/30/17 Status: Permit expires 7/30/17
. . Southern. California Gas Co 2017
Operating Permit EPA ID No. CAT 000 625 137
11/3/15 Status: Permit expires 11/3/15
_ ) Edwards Air Force Base 2017 Call In Letter to be issued 6/7/2014
FYL7 | Operating Permit EPA ID No. CA1 570 024 504 [Two closures in progress since 1998 (Unit OBOD2, OBOD1)]
Phillips 66 Co Los Angeles Refinery 11/26/17 Status: Permit expires 11/26/17
Carson Plant 2018 Call in letter to be issued 11/6/2015
Post Closure Permit
EPA ID No. CAD 980 881 676
. . 7/24/18 Status: Permit expires 7/24/18
) Phillips 66 Co Los Angeles Refinery 2018 Call in letter to be issued 11/23/2016
Post Closure Permit Wilmington Plant
EPA ID No. CAD 088 237 679
12/12/17 Status: OP Permit (BIF) expired 4/27/13, OP Permit expires
) The Dow Chemical Company 2018 7/30/16, PC Permit expires 12/12/17
Post Closure Permit EPA ID No. CAD 076 528 678
7/15/18 Status: Permit expires 7/15/18
Post Closure Permit Occidental of Elks Hills Inc 2018
EPA ID No. CA4 170 024 414
6/10/18 Status: Permit expires 6/9/18
2018

Post Closure Permit

Benson Ridge Facility
EPA ID No. CAD 000 633 289
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DIVISION:
PROGRAM: Office of Permitting
PERIOD: 7/01/11-6/30/18

Hazardous Waste Management Program

STATE SHARE:
TOTAL:

FEDERAL SHARE: $[Enter Funding]
$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED ACTUAL COMMENTS
Year DATE DATE
10/20/18 Status: Permit expires 10/20/18
. Montezuma Hills facility 2018
Post Closure Permit EPA ID No. CAD 079 089 512
10/8/17 Status: Permit expires 10/8/17
. . Raytheon Space & Airborne Systems 2018
Operating Permit EPA ID No. CAD 000 633 230
8/28/18 Status: Permit expires 8/27/18
. . Rho Chem LLC 2018
Operating Permit EPA ID No. CAD 008 364 432
10/26/17 Status: Permit expires 10/26/17
Safety Kleen 2018 Facility Closed 10/26/2007
Closed EPA ID No. CAD 053 044 053
10/26/17 Status: Permit expires 10/26/17
Safety Kleen EPA ID No. CAT 000 2018 Facility Closed 10/26/2007 (Refer RWQCB)
Closed :
613943
10/26/17 Status: Permit expires 10/26/17
Safety Kleen 2018 Facility Closed 10/26/2007
Closed EPA ID NO. CAT 000 613 968
5/23/17 Status: Permit expires 5/23/17
. . Safety Kleen Systems Inc 2018
Operating Permit EPA ID No. CAD 000 613 976
Safety Kleen Systems Inc EI Monte 2018 5/7/18 Status: Permit expires 5/4/18
Operating Permit Accumulation Center
EPA ID No. CAT 000 613 893
5/21/18 Status: Permit expires 5/21/18
2018 Closure Notice Received 1/6/2014

Undergoing Closure

Shell Martinez Refinery
EPA ID No. CAD 009 164 021
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DIVISION:

Hazardous Waste Management Program

PROGRAM: Office of Permitting

PERIOD:

7/01/11-6/30/18

FEDERAL SHARE
STATE SHARE:
TOTAL:

: $[Enter Funding]

$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR:

Brian Johnson

PROGRAM MANAGER: Rizgar Ghazi

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED ACTUAL COMMENTS
Year DATE DATE
2/29/18 Status: Permit expires 3/1/18
. Techalloy Co Inc. 2018
Post Closure Permit EPA ID No. CAD 059 277 137
L 1/19/18 Status: Permit expires 1/19/18
Operating Permit Travis Air Force Base 2018
perating EPA ID No. CA5 570 024 575
5/6/18 Status: Permit expires 5/5/18
Operating Permit Dept of Air Force Vandenberg AFB 2018
perating EPA ID No. CA9 570 025 149
2019 Status: 2 Permits — OP expires 3/28/2019 & PC expires 4/13/2019
Beyond . . Aerojet Rocketdyne, Inc. 2019
Operating Permit EPA ID No. CAD 000 030 494
2019 Status: Permit expires 2/29/2019
. Golden Eagle Refinery 2019
Post Closure Permit EPA ID No. CAD 000 072 751
2019 Status: Permit expires 3/17/2019
Operating Permit Safety Kleen Systems Inc 2019
perating EPA ID No. CAT 000 613 935
2019 Status: Permit expires 5/31/2019
. Square D Company 2019
Post Closure Permit EPA ID No. CAD 050 746 775
) West County Landfill Inc 2019 Status: Permit expires 5/31/2019
Post Closure Permit EPA ID No. CAD 041 844 002 2019
. ) Chevron Chemical Co. 2020 Status: Permit expires 7/23/2020
Operating Permit EPA ID No. CAD 043 237 486 2020
Honeywell International Inc. 2020 Status: Permit expires 3/17/2020
Post Closure Permit Former Baron Blakeslee 2020
EPA ID No. CAD 074 644 659
4/17/06 Status: 15 NOD issued
. The Boeing Co —Canoga Park
Post Closure Permit EPA ID No. CAD 093 365 435
Chemtura Corporation (formerly Under corrective action per C. Padilla 4/23/2013
Closure Witco Corporation) 5/28/02 Status: Permit expired
EPA ID No. CAD 009 137 779
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DIVISION: Hazardous Waste Management Program FEDERAL SHARE: $[Enter Funding] | DEPUTY DIRECTOR: Brian Johnson
PROGRAM: Office of Permitting STATE SHARE:  $[Enter Funding] PROGRAM MANAGER: Rizgar Ghazi
PERIOD: 7/01/11-6/30/18 TOTAL: $[Enter Funding]

TASK 3: PERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
6/4/12 Status: Waiting for confirmation on clean closure of unit 5
Dynegy Morro Bay LLC 6/30/09 Status: Permit expired
Closure EPA ID No. CAT 080 011 646 8/15/08 Status: Clean closed units 1, 2, and 3

1989 Status: Clean closed unit 4

6/4/12 Status: Undergoing closure through clean up
Gallade Chemical, Inc.

Closure EPA ID No. CAD 029 363 876
1/2003 Status: Facility sold to Hitachi GST
Closed IBM Corporation Closure Final 5/18/2009
EPA ID No. CAD 990 843 989
6/4/12 Status: Undergoing closure through clean up
. t 1
Closure LA Department Water & Power 11/9/00 Status: 1% NOD for closure plan issued
EPA ID No. CAD 000 633 305
11/1/00 Status: Closure plan received
Safety-Kleen Systems Inc 3/5/2013 Referred to Corrective Action
Closure
EPA ID No. CAD 980 817 159
) ) . 6/4/12 Status: Undergoing closure through clean up
Closure Statewide Environmental Services

EPA ID No. CAD 000 088 252

Meet EPA the following Permitting
GPRA Goals for each federal fiscal
year (FFY):

FFY 12-8

FFY 13-8 . .
FFY 14 -8 FFY 12 — 8 GPRA Permits achieved.
[Note: The FFY is from Oct. 1 to
Sept.

Complete Class Il Permit 6/30/12

Modifications Rho Chem Corporation — Completed 3/18/2012

Ducommun Aerostructures — Completed 10/31/2011

Complete Class I* Permit 6/30/12 etc.

Modifications
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DIVISION:

Hazardous Waste Management Program

PROGRAM: Office of Permitting

PERIOD:

7/01/11-6/30/18

FEDERAL SHARE: $[Enter Funding]

STATE SHARE:
TOTAL:

$[Enter Funding]
$[Enter Funding]

DEPUTY DIRECTOR: Brian Johnson
PROGRAM MANAGER: Rizgar Ghazi

TASK 3: P

ERMITTING

TASK 3.1: HAZARDOUS WASTE PERMITS ADMINISTRATION

DESCRIPTION: Administer the Hazardous Waste Permits Program in accordance with the California Code of Regulations and achieve EPA GPRA goals.

GPRA OUTPUT DESCRIPTION FACILITY PLANNED | ACTUAL COMMENTS
Year DATE DATE
Complete Class | Permit ) -
Modifications 6/30/12 17 completed (list out facilities)
Complete Emergency Permits 6/30/12 3 completed (list out facilities)
122011 NOTE: Permit Activity Events include: Receipt of new or renewing Permit
Enter Permit Activity Events Into the 12/2012 Applications, Issuance of Permits, Effective dates for permits, Changes to
RCRAInfo database as necessary. Unit Details such as changes to capacities, closure of units, and addition of
12/2013 units, other significant permit changes affecting permit details.
12/2011
NOTE: Financial Assurance Events include: Submittal of new financial
Enter Financial Assurance Data and 12/2012 assurance mechanisms, updating of financial assurance instruments,
Events into the RCRAInfo database annual updates to cost estimates.
as necessary. 12/2013
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